

Electromyography-(EMG) and -electrooculography-(EOG) for gaming applications - Feature #105

Milestone 1 - real-data extraction from myo band and preliminary data processing with LDA

09/24/2018 11:06 AM - Siamac Fazli

Status:	Resolved	Start date:	09/17/2018
Priority:	Normal	Due date:	09/21/2018
Assignee:		% Done:	100%
Category:		Estimated time:	0:00 hour
Target version:		Spent time:	0:00 hour
Description			

History

#1 - 09/24/2018 11:07 AM - Siamac Fazli

- % Done changed from 0 to 100
- Start date changed from 09/24/2018 to 09/17/2018
- Due date set to 09/21/2018
- Subject changed from real-data extraction from myo band to real-data extraction from myo band and preliminary data processing with LDA

#2 - 09/28/2018 11:07 AM - Siamac Fazli

- Status changed from New to Resolved

#3 - 12/04/2018 03:52 AM - Siamac Fazli

- Subject changed from real-data extraction from myo band and preliminary data processing with LDA to Milestone 1 - real-data extraction from myo band and preliminary data processing with LDA